PSC REF#:194911
Public Service Commission of Wisconsin

Phil Montgomery, Chairperson 610 North Whitney Way
Eric Callisto, Commissioner P.O. Box 7854
Ellen Nowak, Commissioner Madison, WI 53707-7854

November 21, 2013

Mr. Rick Wicklund, Manager
Sun Prairie Utilities

P.O. Box 867

Sun Prairie, WI 53590-0867

Re: Application of the City of Sun Prairie, as an Electric Public 5810-CE-108
Utility, for Authority to Construct and Place in Service a
New 15/28 MVA, 69-12.47 kV Substation, Known as
Westside Substation, in the City of Sun Prairie, Dane
County, Wisconsin

Request for the Extension of Time to Begin Construction
Dear Mr. Wicklund:

The Commission acknowledges your Consulting Engineer’s November 20, 2013, letter notifying
the Commission of the city of Sun Prairie’s revised starting date for the subject project. The
delay of the project results from delay in purchasing land for the substation.

Your request for an extension of time to begin construction is granted. Order paragraph no. 7 of
the above-stated order is extended an additional six months to May 25, 2014.

All other conditions of the Commission’s November 26, 2012, Order remain unchanged.

Sincerely,

"Rl Porepe

Robert Norcross
Administrator
Gas and Energy Division

RDN:MMM:cmk:DL:00894174

cc: Greg Shue, Forster Electrical Engineering, Inc.
Records Management, PSCW
Mohammed M. Monawer, PSCW

Telephone: (608) 266-5481 Fax: (608) 266-3957 Home Page: http://psc.wi.gov
TTY/TextNet: In Wisconsin (800) 251-8345, Elsewhere (608) 267-1479 E-mail: PSCRecordsMail@wisconsin.gov
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